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4 ) Scope increases beyond the OU Work Plans will require additional time to procure
the appropnate resources The OU subcontracts are generally based on the approved
Work Plans thus changes to the respective work plan scope will require
procurement of subcontract modifications The time required for this activity also
depends upon the extent of the work required

5 ) Scope Iincreases beyond the OU Work Plans will also require additional time to revise
the controlled Work Plans which will require review and approval from Interagency
Agreement (IAG) signatories

6 ) If resolution of the data aggregation issue resuits in a significant change to the
existing relationship between the risk assessment and the nature and extent of
contamination task significant schedule adjustment will be required

Please call me or Michael Guillaume of my staff at 966 8557 if you should have further
questions
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